

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I & CAD, Department- Major Irrigation - Indira Sagar Polavaram Project Left Main Canal - Package No.21 revised estimate for "performance of 3rd party Quality Control/Quality Assurance of civil works of ISLMC from Km.0.000 to Km.69.145 (3 Packages) including earthwork excavation, banking, CM & CD works, CC lining etc., taken up under EPC system" - Revised Administrative Approval for an amount of Rs.459.579 lakhs – Accorded – Orders – Issued.

IRRIGATION & CAD (PW- MAJ.IRRI.I) DEPARTMENT

G.O.Ms.No. 7

Dated.23.01.2010
Read the following :-

- 1) The Chief Engineer/ISP/R.No.48/2005-2006 Dt.25.08.05
- 2) Government memo NO.31481/Reforms/2007, Dt: 6-11-2007.
- 3) Government memo NO.24010/ Reforms-A1 /2008-1, Dt: 10-11-2008.
- 4) Government Memo.No.14025/Maj.Irri.1/2009, Date:24.7.2009
- 5) The Chief Engineer, ISPP, Dowlaiswaram Letter No.CE/ ISPP/ DCE/ OT.2/AE4/3rd Party Q.C/Q.A/Pack.21,Dated :2-10-2009

ORDER:

In the reference first read above, the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaam has accorded technical sanction for an amount of Rs.257.00 lakhs(Two crores Fifty seven lakhs only) towards the 3rd party Quality Control/Quality Assurance of civil works of Package 21 of Indira Sagar Polavaram Project Left Main Canal from Km.0.000 to Km.69.145 (3 Packages) including earthwork excavation, banking, CM & CD works, CC lining etc., taken up under EPC system" and the work was awarded to M/s. S.G.S. India Pvt., Ltd., Secunderabad at 2.1499% excess over the ECV for a period of 2 years.

2) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram now informed Government that the provision for service tax was not considered and that as per instructions issued in the reference 4th read above i.e., taking into the actual expenditure, the revised estimate for an amount of Rs.459.579 lakhs has been prepared with the following components in the revised estimate

- i. The remuneration for staff salaries and hire charges of vehicles are increased from 1.4.2008 as per the recommendations of the State Level Standing Committee minutes of meeting dt.27.5.2008 for the extended period from 24 months to 43 months.
- ii. A provision of Rs. 8.00 Lakhs towards land is deducted from the provision of main building for laboratory..
- iii. The payment towards depreciation charges is allowed at 20% per annum for extension period as per the guidelines issued by the State Level Standing Committee in the meeting held on dt.26.11.2007.
- iv. Provision for office establishment charges per year was considered as per the estimate rates during the extension period also.
- v. Service tax at 10.2% was provided upto 31.5.2007 and @ 12.36% from 1.6.2007 onwards in the revised estimate.
- vi. Tender premium + 2.1499% is also provided in the revised estimate.

P.T.O

//2//

- vii. The expenditure actually incurred up to end of agreement period i.e., 1.12.2007 for providing Q.C. operations on this package is taken based on the expenditure particulars received.

3) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has finally requested the Government to accord revised administrative approval for an amount of Rs.459.579 lakhs for the purpose mentioned above. Government have examined the matter careful and here by accorded administrative approval for an estimate of Rs.459.579 lakhs for the work of Package No.21 "performance of 3rd party Quality Control/Quality Assurance of civil works of ISLMC from Km.0.000 to Km.69.145 (3 Packages) including earthwork excavation, banking, CM & CD works, CC lining etc., taken up under EPC system"

3) The expenditure is charge to Head of Account 4701 – 01 - M.H. 120 Polavaram Barriage.

- i) GH (11) Normal State Plan – SH (26) D&A
 - ii) GH (11) Normal State Plan – SH (27) C&D
 - iii) GH (11) Normal State Plan – SH (51) TSP
 - iv) GH (11) Normal State Plan – SH (50) SCP
 - v) GH (21) AIBP – SH (26) D&A
 - vi) GH (21) AIBP – SH (50) SCP
 - vii) GH (21) AIBP – SH (51) TSP
- 530 major works – 531 (OE) – 532 lands – 533 Buildings.

5) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action in the matter accordingly.

6) This order issues with the concurrences of Finance (W&P) Department vide their U.O. No . 4175/F7(A1)/ 2009-1, Date.23.12.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Principal Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary to Government. (Projects)

The Finance (W&P) Department.

Stock file /Spare copy.

// FORWARDED:: BY ORDER //

SECTION OFFICER